
Woodward-Clyde Consultants5120 Butler Pike
Plymouth Meeting
Pennsylvania 19462
215-825-3000 ." '
Telex 846-343

August 25, 1988
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U.S. Environmental Protection Agency
Region III
841 Chestnut Street
Philadelphia, Pennsylvania 19107

Attention: Mr. Gerardo R. Amador

Re: Du Pont - Newport Site
Newport, Delaware
Progress Report

Dear Mr. Amador:

In accordance with the Consent Order, Woodward-Clyde Consultants (WCC) is
pleased to report the status of Phase II of the Remedial Investigation (RI). Outlined below are
activities conducted since Du Pont executed the Consent Order and the scheduled activities
for the next month.

Previous Month's Activities

o Six monitoring well locations were staked in the field;
o Well construction permits were requested from Delaware Department of

Transportation; negotiations are in progress with other adjacent property
owners for authorization to drill off-site monitoring wells; and

o WCC discussed with and requested approval from EPA (Aly«e Fritz) f
recommended wetlands biota, water, and sediment sampling location scheme.

Next Month's Activities

o Field work for the Aquatic Biological Investigations is scheduled to begin
September 12, 1988;

o Monitoring well drilling operations are anticipated to commence by September
12, 1988;

o North Disposal site test borings, with subsurface soil sampling, is scheduled to
begin immediately upon completion of the monitoring wells; and

o Procurement and evaluation of aerial photography will commence during the
week ending September 2, 1988.

WCC will notify EPA as soon as possible if any significant change in field
operations scheduling occurs. Please call if you have any questions.

Very truly yours,

WOODWARD-CLYDE CONSULTANTS

Rog£r T. Gresh
Senior Hydrogeologist

RTG/kcs/WM-44H
cc: D. Diefenthaler - Delaware DNREC

A. Hirsch - WCC
A. Palmer - Du Pont
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